

# ***RSupply Update***



***14 MAR 01***

***LCDR Carl  
Weiss***

# Agenda

## Naval Supply Systems Command

- Status of Installs Afloat
- Training Update
- Development Update
- MAMs Snapshot
- Ashore Working Group Issues
- FSPC Consensus
- Software Changes to Support RSupply Ashore
- Implementation Schedule
- Benefits of RSupply @ NASs
- Summary

The screenshot displays the 'Relational Supply' application window with a menu bar (File, Edit, Site, Inv, Log, Fin, Qry, Custom, Actions, Window, Help) and a toolbar. A 'Reorder' dialog box is open, featuring a 'Type' dropdown, 'Domestic' and 'Overseas' radio buttons, and a 'Computation' dropdown menu. The 'Computation' menu is expanded, showing options like 'RO to (Total O/H Qty + Stk Dues + Subs O/H Qty + Subs Due Qty)'. Other fields include 'RI To: NNZ', 'Distribution Code', and several checkboxes for material designation (Non-Repairables, Repairables, Field Level Repairables, Non-QCOSAL, QCOSAL) and optional/exclude criteria (Locations, Location Range, ATCs, LMCs, Cogs, ARRCs, SMCCs, SMCCs (HAZMAT)). A 'Trial Run' checkbox is also present. The status bar at the bottom shows 'Ready', 'SI2370CX', '(99272)', '29 SEP 1999 14:29', 'areeves', and 'Supply User'.

# ***Status of Installs Afloat***

## ***Naval Supply Systems Command***

### → Unit level installs


- ◆ 23% complete
- ◆ 65 of 273 activities

### □ Force level installs

- ◆ 36% complete
- ◆ 13 of 36 activities

### □ Potential Future Customers

- ◆ RSupply @ CONUS NASs
- ◆ Seabees
- ◆ Special Warfare Ops
- ◆ RSupply @ OCONUS NAS (ERP dependent)
- ◆ Air Force interest (Kirtland AFB - V-22)

- 
- Fleet as champion
  - Accelerating installs
  - Avoid legacy costs
  - Streamline process AK/SK

# ***Training Afloat***

## ***Naval Supply Systems Command***

- ❑ Implementation training - continuous review
- ❑ Follow on “interim” courses established and underway
  - ◆ CNSL/CNSP
  - ◆ CNAL/CNAP
- ❑ Establishment of NEC request submitted for 2 NECs
- ❑ SPAWAR completed Job Task Analysis (JTA)
- ❑ Training Summit held (FEB 01)
  - ◆ Expedite NTSP
  - ◆ Shore up “interim” training efforts

# ***RSupply Development Update***

***Naval Supply Systems Command***

## → **Box Project**

- ◆ Developing all Wizard Works functionality in RSupply.
- ◆ On track - first delivery MAR 01 (FACTS, SNT, BP-28).
- ◆ Follow-on delivery of HICS and MAMs (target Fall 02).

## □ **One Supply Project**


- ◆ Same system presentation to all users (MICRO-SNAP, SNAP I, SNAP II, Marines, NASs)...Financials in background.
- ◆ Proposed delivery Spring 03....Singles up interface with OMMS & NALCOMIS.

## □ **Issue**

- ◆ NTCSS ESC considering accelerated web enablement... **SUP sponsored enhancements delivery would be shifted to right ...delaying functionality delivery to Fleets.**

# RSupply MAMS Development

Naval Supply Systems Command



# ***Ashore Working Group***

## ***Issues***

### ***Naval Supply Systems Command***

#### **RSupply Software Related**

- ◆ RSupply Software - Multiple UICs, condition code, shore SFOEDL, FASTDATA feed (re-test 20 MAR 01).
- ◆ Stream testing - FMSO & NAVICP included.

#### **Non RSupply Software Related**

- ◆ NAVSUP Policy Issues:
  - Use of PCard for NWCF stock replenishments.
  - CFO compliance - convert current & 2 prior FY...grow into 6 FYs.
- ◆ STARS/End Use Issues:
  - JO Table validation (automated feed from STARS).
  - Teleconference with Fleet comptrollers FEB 01 , and reviewed criticality (7 issues)... Fleets will consider STARS interface improvements for follow-on delivery.

# Ashore Working Group ICP Issues

Naval Supply Systems Command

## → Purpose Codes

- ◆ Eliminated purpose code management...ICP can support, change management needed.
- ◆ NAVSUP/FMSO/NAVICP-P have reviewed conversion plan & have developed integrated testing plan.

## □ Condition Code

- ◆ Not planned for NAS Oceana (36 items to be local management coded). Developing code for NAS Lemoore Avionics Repair Facility (ARF) ....backfit NAS Oceana.

## □ Material Access

- ◆ RSupply material on hand (without an allowance) for DTO requirements...will be issued and reported to ICP -
- ◆ **Change from current process.**
  - **NASs request ICP release material for DTO issue,**
  - **ICP releases material, NAS issues material and reports issue of material.**



# ***Fleet Support and Policy Council Consensus***

## ***Naval Supply Systems Command***

- Working Group Remains in Place...Responsible for Execution of Implementation Plan:
  - ◆ NAS/SSC/SPAWAR
    - NAS Oceana....APR 01 install
    - Post install evaluation
    - NAS Lemoore ...MAY 01 install
  - ◆ NAVSUP/ICP
    - Manage overall project (and WG)...software installs, conversion, coordinate testing, implementation, evaluation and validate final financial closeout.
    - Finalize MOA, establish sites at NTCSS Program of Record (POR) & include LCS.

# ***RSupply Software Changes to Support NASs***

## ***NAS Oceana Release***

### ***Naval Supply Systems Command***

- Requisition Referrals
- Job Order Number Accounting
- Issue of Material Under Inventory
- Financial Obligation Reporting (generates B1's)
- Supported Unit Management
- Re-Order Review with BP 28 restriction
- Levels Processing with new logic

**First  
Wave  
Delivery  
for NAS  
Oceana**

**RSupply Afloat**

# ***RSupply Software Changes to Support NASs***

## ***NAS Lemoore Release***

### ***Naval Supply Systems Command***

- Loading Site Information for Shipping
- Avionics Repair Facility (ARF) - Condition Code Management
- JO Table (ASI Type) refresh
- DAASC Interface


**Second  
Wave  
Delivery  
for NAS  
Lemoore**

**SSC -**

**RSupply Afloat**

# Implementation Plan

## Naval Supply Systems Command



# ***Benefits of RSupply @ NASS***

***Naval Supply Systems Command***

- Provides Fleets with hands-on management of planeside aviation support.
- Single IT system for afloat and ashore... supports AK/SK merger/training.
- Simplifies Supply/Maintenance language for Civilians, Sailors and Marines.
- Customers want and need improved IT tools... relational database & Windows technology.
- Bridges and facilitates transition to ERP.

**Completing final analysis of Costs**

**Roll out to NAS Oceana - PwC**  
**currently conducting impact study @**  
**FISC Puget Sound and Jacksonville**

# ***Summary***

## ***Naval Supply Systems Command***

- Afloat Rollout on schedule .... (ERP impact unknown).
- Functional development continues ... SUP funded.
- Executing Implementation of RSupply at first NAS (NAS Oceana).
- Working towards single supply solution for maintenance personnel.

**Supply/Maintenance Partnership**

# ***Backup Slides***

## ***RSupply Update***



# ***RSupply Ashore Schedule***

## ***Naval Supply Systems Command***

<b>Event</b>	<b>Date</b>
NAS Oceana 1 <sup>st</sup> Training Session	26 February to 2 March 2001
NAS Oceana Pre-Implementation Brief	14 March 2001
Retest of CP's/TR's from first test	20 March to 23 March 2001
NAS Oceana 2 <sup>nd</sup> Training Session	26 March to 30 March 2001
NAS Oceana Database Pull	6 April 2001 (Start at COB)
Database Conversion/Build	6 April to 9 April 2001
Optimized NALCOMIS IOC NAS Oceana	9 April 2001
RSupply IOC NAS Oceana	12 April 2001
NAS Lemoore Database Pull	11 May 2001 (Tentative)
Optimized NALCOMIS IOC NAS Lemoore	14 May 2001 (Tentative)
Database Conversion/Build	14 May to 18 May 2001 (Tentative)
RSupply IOC NAS Lemoore	25 May 2001 (Tentative)

Note: Training and PIB Dates for NAS Lemoore are still to be determined.



# ***In the Box Schedule***

## ***Naval Supply Systems Command***

#	Project	RS Status	Dev Status	Rel. Name	Comments	Funding
1	IRMS	Completed	Completed	Aspen	Delivered	Yes
2	SNT Phase 1	Completed	Completed	Aspen	Serial number added to Carcass Tracking. Passing serial number from AIMD to R-Supply on to FACTS.	Yes
3	FACTS	Completed	In Work	Birch	Under Development	Yes
4	SMARTS	Completed	In Work	Birch	Under Development	Yes
5	BP 28 Checkbook	Completed	Testing	Birch	Under Development	Yes
6	DWK/POS	Completed	In Work	Birch	Testing in progress	Yes
7	Referrals	Completed		Birch	It will be on Birch Release per J. Macmillan	No
8	Job Orders	Completed		Birch	It will be on Birch Release per J. Macmillan	No
9	Purchase Card Phase 2	Completed	On Hold	Apr-01	On hold until NAS R Supply is implemented	No
10	IBS			J un-01	Awaiting further direction to begin RS.	Yes
11	Allowance Type	Completed	On Hold	Oct-01	On hold until NAS R Supply is implemented	No
12	MAMS	Completed	On Hold	Oct-01	On hold until NAS R Supply is implemented	No
13	Non-NSN Reqn (ANSRS)	Completed		J an-02	On hold per Mr Tim Sheppard	No
14	HICS	Completed		J an-02	Draft 1 awaiting NAVSUP review.	No
15	Std. Proc. Sys (SPS)			J an-02	No FM requirement.	No
16	One Touch	In Work		J an-02		No
17	SNT Phase 2	In Work		J un-02	Awaiting FM coord with NAVAIR & NAVSUP Code 4B	No
18	SNT Phase 3			J un-02	Awaiting completion of Phase 2 RS.	No
19	One Supply			J un-03	Gathering data.	Yes
20	Retail Ops Mgt (ROM)			J un-03	No FM requirement.	No
21	Food Svc Mgt (FSM)			J un-03	No FM requirement.	No
22	AMMO			J un-03	No FM requirement.	No
23	AIMS	In Work		J un-03	Draft 1 awaiting NAVSUP review.	No